
 

 

PORTLAND DEVELOPMENT COMMISSION 
Portland, Oregon 

 
 

RESOLUTION NO. 6670 
 
 
AUTHORIZING A CONTRACT INCREASE WITH CEDAR M ILL 
CONSTRUCTION IN AN AMOUNT OF $215,449 FOR WORK ON 
THE MAX RE TAIL /  BURNS IDE BRI DGE P ROJECT I N THE 
DOWNTOWN WATERFRONT URBAN RENEWAL AREA 

 
 

WHEREAS, the Portland Development Commission entered into a contract with Cedar 
Mill Construction on May 30, 2008 (Contract No. 308000), in the amount of $951,214 for work 
on the MAX Retail and Burnside Bridge project (the “Project”); 

 
WHEREAS, circumstances have increased construction costs due to increased utility 

connection costs, unforeseen sub-surface conditions, and increased design fees during 
construction; and 

 
WHEREAS, the implementation of the Project has been identified as a key component 

to the success of Ankeny Burnside redevelopment objectives and is strongly supported by area 
stakeholders and property owners.  
 

NOW, T HEREFORE, BE  I T RESOLVED that the Executive Director is hereby 
authorized to increase Contract No. 308000 with Cedar Mill Construction by $215,449; and 
 

BE I T F URTHER RE SOLVED that this resolution shall become effective immediately 
upon its adoption. 
 

Adopted by the Portland Development Commission on January 29, 2009. 
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Adopted by the Portland Development Commission on 

PRESENT 
FOR VOTE 

January 29, 2009. 
 

COMMISSIONERS 
VOTE 

Yea Nay Abstain 
 Charles Wilhoite, Chair    
 Scott Andrews    
 Bertha Ferrán    
 John Mohlis    
 Vacant    

  Consent Agenda    Regular  Agenda 

 

Certification 

The undersigned hereby certifies that: 

The attached resolution is a true and correct copy of the resolution as finally 
adopted at a Board Meeting of the Portland Development Commission and 
duly recorded in the official minutes of the meeting. 

 

 Date:  February 20, 2009 
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